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ESTIMATE RUN 08/30/2013

ESTIMATE SUMMARY 02:15:47

CONTID: C18226         ESTIMATE NO: 0008 PROG 2005

PCN: 18226-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:VASQUEZ TO I-76 PERCENT TIME:

PROJECT NO: IM2706-035                    

I-270:VASQUEZ TO I-76

NAME OF ROAD: 270A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 08/25/2013 DATE TIME STARTED 09/05/2012

10170 Church Ranch Way, Ste. 201 DATE LET 07/12/2012 DATE WORK BEGAN 09/05/2012

 DATE AWARDED 07/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/07/2012 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 09/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,959,085.63 PARTICIPATING $ $ 566,412.51

AWARD PROJECT AMT: 4,080,037.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -73,860.18

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -119.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.37

WORK DAYS

WORK DAYS

54.85%

2,238,925.66

566,412.51

492,552.33

492,432.68

$

$

$

$

2,720,159.97

0.00

2,720,159.97

164,032.77

2,884,192.74

-61,200.56

0.00

2,822,992.18

0.00

AMOUNT DUE 2,822,992.18 492,432.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 492,432.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 81

ORIG TIME ALLOW: 75
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 102,703.300

14,287.340

202-00240  
 

116,990.640

SY  

1.07000 125,179.98116,990.640

15,287.45

0010 *Removal of Pavement Marking 13.000

0.000

202-00250  
 

6,000.000

SF  

1.89000 24.5713.000

0.00

0015 *Clean Culvert 29.000

4.000

202-04002  
 

64.000

EACH

972.19000 32,082.2733.000

3,888.76

0020 *Clean Inlet 28.000

4.000

202-04010  
 

64.000

EACH

518.50000 16,592.0032.000

2,074.00

0025 Blading 0.000

12.000

203-01500  
 

50.000

HOUR

105.39000 1,264.6812.000

1,264.68

0030 *Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

194.44000 0.000.000

0.00

0035 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

100.000

HOUR

135.03000 0.000.000

0.00

0040 *Topsoil 0.000

0.000

207-00205  
 

800.000

CY  

31.06000 0.000.000

0.00

0045 *Gravel Bag 334.000

0.000

208-00034  
 

600.000

LF  

7.56000 2,525.04334.000

0.00

0050 *Concrete Washout Structure 0.000

0.000

208-00045  
 

5.000

EACH

918.18000 0.000.000

0.00

0055 *Storm Drain Inlet Protection (Type 2) 57.000

0.000

208-00052  
 

100.000

LF  

118.82000 6,772.7457.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

918.18000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 14.000

0.000

208-00103  
 

20.000

HOUR

43.21000 604.9414.000

0.00

0070 *Erosion Control Supervisor 3.000

0.000

208-00206  
 

90.000

DAY 

124.22000 372.663.000

0.00

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

810.16000 0.000.000

0.00

0080 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

6,000.000

SY  

2.11000 0.000.000

0.00

0085 *Wildlife Biologist 0.000

0.000

240-00000  
 

10.000

HOUR

63.32000 0.000.000

0.00

0090 *Removal of Nests 0.000

0.000

240-00010  
 

10.000

HOUR

44.70000 0.000.000

0.00

0095 *Prairie Dog Management 0.000

0.000

240-00100  
 

1.000

L S 

6,917.64000 0.000.000

0.00

0100 Hot Mix Asphalt (Patching) (Asphalt) 138.290

63.660

403-00720  
 

590.000

TON 

87.12000 17,593.88201.950

5,546.06

0105 *Stone Matrix Asphalt (Fibers)(Asphalt) 11,606.330

2,831.340

403-09221  
 

16,544.000

TON 

84.52000 1,220,271.8714,437.670

239,304.86

0106 Added Item (Ton)/ Additional Cost SMA (Fibers)(Asphalt)
CMO #02

0.000

1,163.150

900-00024  
 

1,163.150

TON 

6.86000 7,979.211,163.150

7,979.21
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,490.140

0.000

403-34841  
 

1,490.140

TON 

54.31000 80,929.501,490.140

0.00

0115 *Micro-Surfacing Seal Coat 87.520

91.120

409-09000  
 

178.640

TON 

211.24000 37,735.91178.640

19,248.19

0120 Emulsified Asphalt (Slow-Setting) 4,899.000

709.000

411-10255  
 

11,599.000

GAL 

2.45000 13,739.605,608.000

1,737.05

0125 *Delineator (Type I) 8.000

148.000

612-00001  
 

156.000

EACH

23.76000 3,706.56156.000

3,516.48

0130 *Delineator (Type II) 0.000

15.000

612-00002  
 

50.000

EACH

24.84000 372.6015.000

372.60

0135 *Delineator (Type III) 6.000

51.000

612-00003  
 

57.000

EACH

25.93000 1,478.0157.000

1,322.43

0140 *Loop Detector Wire 512.000

0.000

614-72875  
 

1,300.000

LF  

2.16000 1,105.92512.000

0.00

0145 *Construction Surveying (Hourly) 99.500

0.000

625-00001  
 

99.500

HOUR

127.71000 12,707.1599.500

0.00

0150 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

117,716.98000 117,716.981.000

0.00

0151 Added Item (Dollar)/ Additional Mobilization CMO #02 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0155 *Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

9,526.12000 7,144.590.750

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

202.000

GAL 

72.91000 0.000.000

0.00

0165 *Pavement Marking Paint (Low VOC Solvent Base) 338.710

99.370

627-00012  
 

958.000

GAL 

28.63000 12,542.23438.080

2,844.96

0170 *Preformed Plastic Pavement Marking (Type I) 2,828.620

749.960

627-01001  
 

3,957.000

SF  

10.53000 37,682.453,578.580

7,897.08

0175 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

100.000

SF  

23.76000 0.000.000

0.00

0180 *Flagging 94.750

4.000

630-00000  
 

750.000

HOUR

22.68000 2,239.6598.750

90.72

0185 *Traffic Control Inspection 27.000

11.000

630-00007  
 

40.000

DAY 

75.62000 2,873.5638.000

831.82

0190 *Traffic Control Management 45.000

19.000

630-00012  
 

75.000

DAY 

648.13000 41,480.3264.000

12,314.47

0195 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

30.000

HOUR

10.80000 0.000.000

0.00

0200 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

324.06000 0.000.000

0.00

0205 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

20.000

EACH

23.76000 71.283.000

0.00

0210 *Construction Traffic Sign (Panel Size A) 16.500

0.000

630-80341  
 

62.000

EACH

8.64000 142.5616.500

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Traffic Sign (Panel Size B) 63.500

0.000

630-80342  
 

137.000

EACH

10.80000 685.8063.500

0.00

0220 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

18.000

EACH

16.20000 113.407.000

0.00

0225 *Portable Message Sign Panel 5.500

0.000

630-80355  
 

12.000

EACH

2,700.54000 14,852.975.500

0.00

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

432.09000 864.182.000

0.00

0235 *Drum Channelizing Device 7.500

0.000

630-80360  
 

300.000

EACH

21.60000 162.007.500

0.00

0240 *Traffic Cone 250.000

0.000

630-80380  
 

500.000

EACH

7.56000 1,890.00250.000

0.00

0245 *Mobile Attenuator 40.000

23.000

630-85041  
 

100.000

DAY 

324.06000 20,415.7863.000

7,453.38

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

115,471.000

F A 

1.00000 0.000.000

0.00

0265 F/A Fuel Cost Adjustment 10,648.400

943.840

700-70016  
 

31,297.000

F A 

1.00000 11,592.2411,592.240

943.84
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

96,618.000

F A 

1.00000 0.000.000

0.00

0275 F/A Asphalt Cement Cost Adjustment 29,476.940

24,286.550

700-70019  
 

317,000.000

F A 

1.00000 53,763.4953,763.490

24,286.55

0280 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,072.000

HOUR

1.00000 0.000.000

0.00

0285 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Adjust Utilities 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Railroad Flagging Railroad Flagging 0.000

0.000

700-70042  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0300 F/A Furnish & Install Electrical Service Furnish & 
Install Electrical Service

0.000

0.000

700-70082  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0710 Transition Ty 3H CMO #05 4.000

4.000

606-01380  
 

8.000

EACH

920.00000 7,360.008.000

3,680.00

0710 MATERIAL ALLOWANCE Transition Type 3H 7.000

-4.000EACH

541.70000 1,625.103.000

-2,166.80

0715 Transition Ty 3L CMO #05 5.000

2.000

606-01395  
 

7.000

EACH

1,035.00000 7,245.007.000

2,070.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 End Anchor Ty 3D 0.000

0.000

606-01340  
 

0.000

EACH

1,006.25000 0.000.000

0.00

0720 MATERIAL ALLOWANCE End Anchor Type 3D 3.000

0.000EACH

718.50000 2,155.503.000

0.00

CAT 1,927,658.17361,787.793,047,548.79CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0315 Removal of Curb 5,606.000

2,520.000

202-00201  
 

18,209.000

LF  

1.83000 14,870.588,126.000

4,611.60

0320 *Removal of Luminaire 0.000

4.000

202-00750  
 

28.000

EACH

54.01000 216.044.000

216.04

0325 *Removal of Walkway 0.000

60.000

202-00806  
 

228.000

LF  

8.64000 518.4060.000

518.40

0330 *Removal of Ground Sign 0.000

4.000

202-00810  
 

7.000

EACH

91.82000 367.284.000

367.28

0335 *Removal of Sign Panel 0.000

4.000

202-00821  
 

29.000

EACH

135.03000 540.124.000

540.12

0340 *Removal of Guardrail Type 3 12,019.000

6,380.000

202-01130  
 

25,546.500

LF  

2.00000 36,798.0018,399.000

12,760.00

0345 *Reset Guardrail Type 3 112.500

0.000

210-01130  
 

1,079.500

LF  

12.96000 1,458.00112.500

0.00

0350 *Adjust Guardrail 500.000

0.000

210-04200  
 

500.000

LF  

12.96000 6,480.00500.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0355 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,728.070

0.000

403-34841  
 

11,800.000

TON 

54.31000 93,851.481,728.070

0.00

0360 *Guardrail Type 3 (6-3 Post Spacing) 11,728.000

5,943.000

606-00301  
 

24,607.500

LF  

17.12000 302,527.5217,671.000

101,744.16

0360 MATERIAL ALLOWANCE Guardrail Type 3 13,104.000

-5,943.000LF  

10.80190 77,352.417,161.000

-64,195.69

0365 *Transition Type 3G 4.000

2.000

606-01370  
 

37.000

EACH

1,107.22000 6,643.326.000

2,214.44

0365 MATERIAL ALLOWANCE Transition Type 3G 10.000

-2.000EACH

827.84290 6,622.748.000

-1,655.69

0370 *Median Terminal 0.000

0.000

606-01460  
 

6.000

EACH

3,240.65000 0.000.000

0.00

0370 MATERIAL ALLOWANCE Median Terminals 6.000

0.000EACH

2,475.00000 14,850.006.000

0.00

0375 *End Anchorage (Nonflared) 5.000

3.000

606-02003  
 

8.000

EACH

1,836.37000 14,690.968.000

5,509.11

0375 MATERIAL ALLOWANCE End Anchor (Nonflared) 2.000

-2.000EACH

1,355.00000 0.000.000

-2,710.00

0380 *End Anchorage (Flared) 2.000

3.000

606-02005  
 

6.000

EACH

1,620.32000 8,101.605.000

4,860.96

0380 MATERIAL ALLOWANCE End Anchor (Flared) 4.000

-3.000EACH

1,044.00000 1,044.001.000

-3,132.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0385 Curb Type 6 (Section M) 10,316.000

1,524.000

609-60011  
 

18,209.000

LF  

6.28000 74,355.2011,840.000

9,570.72

0390 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

180.000

EACH

10.80000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

2,600.000

LF  

7.56000 0.000.000

0.00

0400 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

21.60000 0.000.000

0.00

0405 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

1,512.30000 0.000.000

0.00

0410 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,860.97000 0.000.000

0.00

0415 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

8.000

EACH

3,456.69000 0.000.000

0.00

0415 MATERIAL ALLOWANCE Light Standards 8.000

0.000EACH

2,937.93000 23,503.448.000

0.00

0420 *Light Standard Foundation 0.000

0.000

613-40010  
 

8.000

EACH

648.13000 0.000.000

0.00

0425 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

2,160.43000 0.000.000

0.00

0430 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

8.000

EACH

324.06000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

60.000

SF  

16.20000 0.000.000

0.00

0440 *Sign Panel (Class II) 0.000

112.500

614-00012  
 

375.000

SF  

23.76000 2,673.00112.500

2,673.00

0445 *Sign Panel (Class III) 0.000

561.000

614-00013  
 

2,576.000

SF  

30.25000 16,970.25561.000

16,970.25

0450 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

46.000

LF  

83.18000 0.000.000

0.00

0455 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

22.000

EACH

399.68000 0.000.000

0.00

0460 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

2.000

EACH

2,376.47000 0.000.000

0.00

0465 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

4.000

EACH

432.09000 0.000.000

0.00

0470 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

4.000

EACH

540.11000 0.000.000

0.00

0475 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

2.000

EACH

8,425.68000 0.000.000

0.00

0475 MATERIAL ALLOWANCE Wavetronix SmartSensor HD System 2.000

0.000EACH

7,161.83000 14,323.662.000

0.00

0480 *Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

1.000

EACH

12,962.59000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0480 MATERIAL ALLOWANCE Magnometer System 1.000

0.000EACH

8,405.00000 8,405.001.000

0.00

0485 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

1,836.37000 0.000.000

0.00

0490 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

21,660.000

LF  

0.19000 0.000.000

0.00

0495 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

8,520.000

LF  

0.53000 0.000.000

0.00

0500 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

4.000

EACH

1,296.26000 0.000.000

0.00

0500 MATERIAL ALLOWANCE Pedestal Pole Aluminum 4.000

0.000EACH

740.00000 2,960.004.000

0.00

0505 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

8,101.62000 0.000.000

0.00

0505 MATERIAL ALLOWANCE 170E Controller 1.000

0.000EACH

6,600.00000 6,600.001.000

0.00

0510 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

2,200.000

LF  

3.24000 0.000.000

0.00

0515 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

2,700.54000 0.000.000

0.00

0515 MATERIAL ALLOWANCE Optical Transceiver 2.000

0.000EACH

2,295.46000 4,590.922.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0520 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

2,700.54000 0.000.000

0.00

0525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

54,627.000

F A 

1.00000 0.000.000

0.00

CAT 741,313.9290,862.701,676,294.13CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-17-ID 

0530 *Removal of Asphalt Mat (Planing) 1,284.000

0.000

202-00240  
 

1,284.000

SY  

1.07000 1,373.881,284.000

0.00

0535 *Stone Matrix Asphalt (Fibers)(Asphalt) 155.000

0.000

403-09221  
 

155.000

TON 

84.52000 13,100.60155.000

0.00

0540 Emulsified Asphalt (Slow-Setting) 64.000

0.000

411-10255  
 

64.000

GAL 

2.45000 156.8064.000

0.00

CAT 14,631.280.0014,631.28CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-IF 

0545 *Removal of Asphalt Mat (Planing) 920.000

0.000

202-00240  
 

920.000

SY  

1.07000 984.40920.000

0.00

0550 *Stone Matrix Asphalt (Fibers)(Asphalt) 106.000

0.000

403-09221  
 

106.000

TON 

84.52000 8,959.12106.000

0.00

0555 Emulsified Asphalt (Slow-Setting) 44.000

0.000

411-10255  
 

44.000

GAL 

2.45000 107.8044.000

0.00

CAT 10,051.320.0010,051.32CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IH 

0560 *Removal of Asphalt Mat (Planing) 0.000

1,526.400

202-00240  
 

1,526.400

SY  

1.07000 1,633.251,526.400

1,633.25
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IH 

0565 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

178.000

403-09221  
 

178.000

TON 

84.52000 15,044.56178.000

15,044.56

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

73.000

GAL 

2.45000 0.000.000

0.00

CAT 16,677.8116,677.8116,856.66CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IJ 

0575 *Removal of Asphalt Mat (Planing) 0.000

1,403.900

202-00240  
 

1,426.000

SY  

1.07000 1,502.171,403.900

1,502.17

0580 *Removal of Portions of Present Structure (Class 2) 5.000

2.000

202-00453  
 

9.000

SY  

609.24000 4,264.687.000

1,218.48

0585 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

173.000

403-09221  
 

173.000

TON 

84.52000 14,621.96173.000

14,621.96

0590 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

71.000

GAL 

2.45000 0.000.000

0.00

0595 *Concrete Sealer 0.000

2.000

515-00400  
 

9.000

SY  

17.82000 35.642.000

35.64

0600 *Concrete (Patching) 0.800

0.730

601-06100  
 

1.530

CY  

3,776.43000 5,777.941.530

2,756.79

0605 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

100.000

LB  

5.40000 0.000.000

0.00

CAT 26,202.3920,135.0428,283.21CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-IE 

0610 *Removal of Asphalt Mat (Planing) 1,328.000

0.000

202-00240  
 

1,521.000

SY  

1.07000 1,420.961,328.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-IE 

0615 *Removal of Portions of Present Structure (Class 2) 40.900

0.000

202-00453  
 

40.900

SY  

609.24000 24,917.9240.900

0.00

0620 *Stone Matrix Asphalt (Fibers)(Asphalt) 137.500

0.000

403-09221  
 

275.000

TON 

84.52000 11,621.50137.500

0.00

0625 Emulsified Asphalt (Slow-Setting) 76.000

0.000

411-10255  
 

76.000

GAL 

2.45000 186.2076.000

0.00

0630 *Waterproofing (Membrane) 1,328.000

0.000

515-00120  
 

1,521.000

SY  

17.28000 22,947.841,328.000

0.00

0635 *Concrete Sealer 40.900

0.000

515-00400  
 

40.900

SY  

17.82000 728.8440.900

0.00

0640 *Concrete (Patching) 4.790

0.000

601-06100  
 

4.790

CY  

3,776.43000 18,089.104.790

0.00

0645 *Reinforcing Steel (Epoxy Coated) 225.000

0.000

602-00020  
 

225.000

LB  

5.40000 1,215.00225.000

0.00

CAT 81,127.360.0096,290.41CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-WZ 

0650 *Removal of Portions of Present Structure (Class 2) 30.290

0.000

202-00453  
 

30.290

SY  

609.24000 18,453.8830.290

0.00

0655 *Reset Bridge Expansion Device 25.000

0.000

210-00400  
 

25.000

LF  

145.83000 3,645.7525.000

0.00

0660 *Concrete Sealer 30.290

0.000

515-00400  
 

30.290

SY  

17.82000 539.7730.290

0.00
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PCN: 18226-BID    ESTIMATE RUN 08/30/2013

PROJECT: IM2706-035                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:15:47

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-WZ 

0665 *Concrete (Patching) 3.020

0.000

601-06100  
 

3.020

CY  

3,776.43000 11,404.823.020

0.00

0670 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

100.000

LB  

5.40000 0.000.000

0.00

CAT 34,044.220.0034,584.22CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Special) 0.750

0.150

620-00005  
 

1.000

EACH

18,730.83000 16,857.750.900

2,809.62

0680 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,952.34000 13,952.341.000

0.00

0685 Sanitary Facility 0.750

0.150

620-00020  
 

1.000

EACH

1,862.44000 1,676.200.900

279.37

CAT 32,486.293,088.9934,545.61CURRENT AMT0400 $ $ $

$ 2,884,192.76492,552.33$4,959,085.63$CURRENT AMTPROJECT TOTAL


